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A B B R E V I A T I O N S  A N D  A C R O N Y M S  

ACF ACF Industries, LLC 
BMP Best Management Practices 
CBI Carter Building, Inc. 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act 
CFR Code of Federal Regulations 
CY cubic yards 
EPA US Environmental Protection Agency 
ft foot (or feet) 
ft2 square feet 
HRP HRP Associates, Inc. 
HASP Health and Safety Plan 
MSD Metropolitan St. Louis Sewer District 
OSHA Occupational Safety and Health Administration 
PCB polychlorinated biphenyl 
PE Professional Engineer 
POTW publicly owned treatment works 
PPE personal protective equipment 
RAWP Removal Action Work Plan 
RC reinforced concrete 
RCRA Resource Conservation and Recovery Act 
Site Carter Carburetor Superfund Site 
SOW Scope of Work 
TSDF treatment storage and disposal facility 
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1.0 INTRODUCTION 

The purpose of this Die Cast Area Shoring Work Plan (SWP) is to describe in detail the scope of 
work to be executed to provide support of subsurface soils for the purposes of excavating and 
disposing impacted soils within the Die Cast Area of the Carter Carburetor Superfund Site. This 
shoring system will be designed and constructed to temporarily support the public right of way 
and utilities within and along North Grand Boulevard during the excavation process and prior to 
completion of backfilling. 

The Site Layout for installation of the shoring system, Figure SP-2 depicts the potential layout of the 
work area to include the placement of equipment and temporary measures necessary for the 
installation of a shoring system. The layout is based on existing conditions, expected equipment and 
space required for stockpiled materials.  It is anticipated that the shoring system design would take 
three weeks to prepare and the installation of the shoring system and related work would take 
approximately four weeks to complete. 

1.1 Background 

The Die Cast Area consists of building foundation remnants from the preexisting Die Cast 
Buildings located midblock along North Grand Avenue, and oriented length-wise in an 
east-west direction. The Die Cast Area extends from the CBI building eastward to the 
sidewalk at North Grand Avenue (see figure SP-2 for Die Cast Excavation Area limits). 
What remains in the Die Cast Area is the former Die Cast Building concrete foundation 
slab, a one to two vertical feet of load bearing wall sections in some places (knee-walls 
and foundations), and a crushed limestone cap, formerly 36-inches thick, now ranging in 
thickness from 4 inches to 24 inches over the entire foundation area. 

As described in Section 2.0 of a separate report entitled, “Site Characterization of the 
Engineering Evaluation and Cost Analysis (EE/CA) for the Carter Carburetor Site. 
September 22, 2010”; the Die Cast Area is impacted with polychlorinated biphenyls 
(PCBs). PCBs were detected in the concrete and in the soil below the foundation. 

The selected remedy for the Die Cast Area is excavation and off-site disposal of soils and 
concrete. 

1.2 Approach for Management of PCB-Impacted Soils and Debris 

The overall site cleanup and disposal of PCB remediation waste is addressed under Title 40 
CFR Part 761.61(c) of the PCB Regulations (Mega-Rule). This regulatory information is 
governed by Code of Federal Regulation (CFR) Title 40, Protection of Environment; Chapter I, 
Environmental Protection Agency (EPA); Subchapter R, Toxic Substance Control Act (TSCA); 
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Part 761, Polychlorinated Biphenyl (PCBs) Manufacturing, Processing, Distribution in 
Commerce, and Use Prohibitions; Subpart D, Storage and Disposal; Section 761.61, PCB 
Remediation Waste; dated July 1, 2011. The Die Cast Area Excavation Work Plan contains 
special handling and disposal considerations for the management of PCB impacted debris as 
well as worker, equipment and materials that come into contact with PCB impacted materials 
within the site.  Those same considerations will be used in order to  facilitate the installation of 
the shoring system in a timely basis and minimize the numerous project related risks, include, 
but are not limited to: 

•	 fugitive dust generation, 
•	 worker exposure, 
•	 management of PCB impacted storm water runoff, 
•	 generation of PCB decontamination fluids, and 
•	 management of PCB impacted soil and demolition debris handled to facilitate the 

shoring installation process. 
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2.0 SEQUENCE OF OPERATIONS 

This section provides an overall strategy for the design and construction of the shoring system 
necessary to excavate PCB-impacted soils located within the Die Cast Area of the project site while 
supporting the public right-of way of North Grand Boulevard.  Work will be sequenced and executed in 
a safe and efficient manner and according to all applicable regulations, including but not limited to, 
OSHA and 29 CFR Part 1926. 

2.1 Pre-Construction Activities 

There are several activities that must be performed prior to the start of shoring installing.  The 
order in which the activities are listed is not indicative of the order in which they are completed. 
The activities are: 

•	 Prior to the start of work, the shoring contractor shall prepare and submit  for review a 
shoring system design prepared by a licensed professional engineer in the State of 
Missouri.  This design will include all OSHA compliant safety measures including fall 
protection. 

•	 Provide a site specific health and safety plan, which will include employee Hazwoper 
and OSHA training documentation. 

•	 Contact Missouri One Call System to conduct a utility clearance for the work area at 
least 3 days but not more than 14 days prior to start of work; 

•	 Secure a subsurface utility clearance service to mark-out underground public utilities 
within right-of-ways and private utilities on the site; 

•	 Coordinate the removal of overhead utility line and underground gas piping that exist 
within the shoring installation limits; 

•	 Relocate chain link fence and install screening 

•	 Mobilize Personnel, Materials and Equipment; 

•	 Construct a decontamination area. 

2.2 Description of Shoring System and Installation 

The shoring system will be installed parallel to North Grand Boulevard along the project 
property line for a length of at least 200 feet as depicted in Figure SP-2. Because there 
are existing foundations remaining from the former die cast structure within the excavation 
area, the shoring system will need to be installed beyond these foundation limits.  This 
may require that a portion of the concrete sidewalk along the western side of North Grand 
Boulevard be removed to facilitate the installation of the shoring system.  The sidewalk 
removed for installation of the shoring system will be replaced once the system has served 
its purpose and has been abandoned in place.  Special consideration in the final structural 

2-1 
J:\A\ACFIN - ACF INDUSTRIES, INC\2804 NORTH SPRING AVENUE, ST LOUIS, MO 63\ACF0001RA\WP\Reports\Die Cast Area Shoring Plan\20140929_Die Cast Area Shoring Work Plan.docx HRP Associates, Inc. 



 
 
 

 
       

   
 

 
     

   
        

      
   

  
        

          
         

     
  

 
 

       
      

     
   

       
 

 

 

   

 

  

  

  

  

 
 

DIE CAST AREA SHORING WORK PLAN
 

engineering design will be taken to ensure that the existing utilities and infrastructure 
located along North Grand Boulevard are protected and uninterrupted. 

The shoring system will extend from the ground surface to the underlying limestone 
bedrock, which is located at an average depth of approximately 23 feet below the existing 
grade. The shoring system will extend above the existing grade a minimum of 3.5 feet. 
Precast concrete barriers will be installed along and in front of the shoring system to 
provide positive protection from potential vehicle impact.  Fall protection will be installed 
along the top of the shoring system and will comply with OSHA requirements.  A 6 foot 
high chain link fence will remain in place to separate the work area from the public right of 
way. Fabric screening will be installed along the chain link fencing to deter passersby 
from being distracted by the work operations. This screening will also contribute to limiting 
dust migration. Concrete barriers will be installed along the road side of the shoring 
system to serve as protection to the travelling public from the excavation area. 

Upon completion of the Die Cast Area excavation and once sufficient backfill has been 
placed to eliminate the need for shoring, the upper portion of the shoring system will be 
cut to a minimum of approximately 1 foot below surface grade and those shoring materials 
below this level will be abandoned-in-place.  Surplus materials that will be removed from 
the site will be decontaminated prior to removal. Prior to demobilization from the site, the 
concrete barrier will be removed, the concrete sidewalk reconstructed and the chain link 
fence re-installed at its former location. 

2.3 Control Measures 

The following is a list of control measures to be discussed in Section 4 of this work plan: 

• Entry and Exit Procedures; 

• Dust Control; 

• Dust Suppression and Surface Water Runoff Management; 

• Safety Controls to protect the Work Site and Traveling Public 
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3.0 SITE MOBILIZATION 

HRP will perform a pre-construction/demolition inspection and retain video/photographic 
documentation of the existing site conditions, including the surrounding sidewalks and roadways, prior 
to commencement of Site shoring construction activities.  Additionally, any equipment mobilized to the 
Site will have a safety inspection performed and documented by the HRP Site Health and Safety 
Coordinator and a representative from the shoring contractor to ensure the equipment is functioning 
correctly and all safety devices are properly installed and functioning as designed. 

Major equipment anticipated to be mobilized for the installation of the Die Cast Area shoring system 
includes, but is not limited to: 

• Tracked Excavator with Vibratory Hammer; 

• Boom Crane, Vibratory Hammer and powerpac 

• Decontamination Area; 

• Aerial Lift(s); 

• Water Truck or similar; 

• Miscellaneous hand tools to include cutting torches; 

• Storage Containers; and 

• Mobile Office. 
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4.0 QUALITY ASSURANCE PLAN 

Materials handled on site during the shoring installation process will be managed as specified in the 
overall site demolition work plans prepared under separate cover. 

4.1 Documentation and Reporting 

The site supervisor will oversee the implementation of the Die Cast Area Excavation Shoring 
Work Plan; prepare, maintain and document a complete record of construction activities 
performed at the Site and ensure that the project is completed in accordance with the 
specifications of general Die Cast Area work plans, the HASP, and generally accepted 
industry/engineering standards. 

4.2 Field Records 

The site supervisor will maintain a field log on a daily basis of all activities associated with 
shoring construction progress. The following specific documentation and reporting 
requirements will be the responsibility of the site manager and site supervisor. 

•	 Ensuring compliance with provisions of the HASP and completion of its logs; 

•	 Ensuring proper management of PCB impacted wastes, including excavating, 
relocating, stockpiling, loading for transport, etc.; 

•	 Maintaining an accurate accounting of materials and equipment entering and 
leaving the site, including PCB impacted debris and other materials, contractor 
forces, and placement of each type of backfill material on the site; 

•	 Documentation of shoring installation activities including all drawings, 
photographic and video logs; 

•	 Sampling documentation, including copies of chain of custodies, a log of cooler 
temperatures, measurements of sample locations in reference to fixed site 
features; 

•	 Documenting and reporting of any spills, leaks, or other discharges occurring at 
the site during implementation of construction activities; 

•	 Documenting and reporting of any disruption/damage to utilities. 

•	 Documenting and reporting any disruption/damage to the sidewalks, curbing 
and roadway of the public right-of way. 

4-1 
J:\A\ACFIN - ACF INDUSTRIES, INC\2804 NORTH SPRING AVENUE, ST LOUIS, MO 63\ACF0001RA\WP\Reports\Die Cast Area Shoring Plan\20140929_Die Cast Area Shoring Work Plan.docx HRP Associates, Inc. 



 
 
 

  
        

 

   

  
  

  
 

        
 

 

 

 

   
  

  

 

    

    
 

     
   

   
     

 
     

   

  
 

 
 

  

 

   

  

  
  

DIE CAST AREA SHORING WORK PLAN
 

4.3 Equipment Mobilization 

Equipment will be mobilized on an as needed basis due to the limited area of the Site. 
Equipment may be stored on the west side of North Spring Avenue inside the fenced area, if 
cleared in advance with the Site Supervisor.  Heavy equipment mobilization for the shoring 
installation will be coordinated with the demolition contractor and site supervisor to minimize 
impact to local businesses and traffic.  Some equipment may require assembly on-site. 
Assembled equipment will be inspected and tested to ensure a safe working condition and that 
all safety apparatus’ are in place and functioning as designed. Equipment operators will be 
competent, experienced and properly trained. 

4.4 Entry and Exit Procedures 

Site Access Control is discussed in detail in Section 5.6 of the RAWP.  Site Access will be 
controlled to prevent unauthorized access to the Site in accordance with the RAWP. 

4.4.1 Decontamination and PPE 

The area of the site where shoring installation activity will occur (i.e. equipment staging 
areas, materials stockpiles, etc) will be considered part of the exclusion zone, see 
figure SP-2. The exclusion erea will be delineated in the field with high visibility 
construction fencing with signage indicating that it is an exclusion zone. A second area 
of the site, outside of the exclusion zone, will be designated a contaminant reduction 
zone. In this area, decontamination and personal protective equipment protocols will 
be applied.  The contamination reduction zone will have a decontamination strategy 
which will identify, establish and determine: 1) the number and layout of the 
decontamination stations, 2) the decontamination equipment needed, 3) the 
appropriate decontamination methods, 4) procedures to prevent contamination of clean 
areas, 5) methods and procedures to minimize worker contact with contaminants 
during removal of personal protective clothing and equipment (PPE), and 6) methods 
for disposing of clothing and equipment that are not completely decontaminated when 
completed for a work shift. 

All personnel entering the exclusion zone will be required to wear PPE prior to entry 
and continuously while in the exclusion zone.  The required PPE during all phases of 
work will include: 

• High visibility shirts, vests, or similar garment(s), 

• Hard hat, 

• Eye protection, 
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• Hearing protection, and 

• Steel-toed shoes or boots, 

While PCBs are present in the work areas at levels greater than 25 ppm, the following 
additional PPE will be required within the exclusion zone: 

• Boot covers, 

• Tyvek chemical resistant suits, and 

• Chemical resistant gloves.  

Single use disposable PPE will be used to the maximum extent.  Used PPE will be 
containerized and transported off-site for disposal as TSCA regulated waste (greater 
than 50 ppm).  

Durable PPE and all other durable equipment that may have potentially been in contact 
with PCB impacted materials will be cleaned using the double wash and double rinse 
method consistent with Subpart S of the PCB Regulations prior to exiting the exclusion 
zone. Decontamination of personnel and equipment will be performed on an 
appropriately sized and constructed (i.e. sufficient to contain and clean the largest 
equipment) decontamination pad located within the contaminant reduction zone.  The 
decontamination pad will be configured such that all wash-waters will be contained and 
can be easily collected. The used wash-waters will be containerized and transferred to 
the process wastewater treatment system. 

4.5 Utility Abandonment 

A geophysical survey was performed to locate all underground utilities within the work area 
perimeter.  This action was performed to ensure that utilities within the shoring installation area 
have been terminated prior to the start of demolition activities. 

HRP and the shoring installation contractor, when selected, will disconnect and properly 
terminate all existing utility lines as required for work.  Based on the data provided by the 
geophysical survey and the Missouri One Call service, the utilities that require abandonment 
prior to beginning demolition activities are natural gas and overhead electric lines. 

4.6 Dust Control 

A fugitive dust suppression program will be implemented in accordance with the project 
specifications to prevent the off-site migration of particulate matter and/or dust resulting from 
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excavation, loading, transportation, and filling operations associated with site materials. The 
following measures will be implemented continuously during site activities: 

1) supervision and maintenance of fugitive dust control measures, 

2) monitoring of airborne particulate matter (visual and metered), and 

3) coordinate with the USEPA for perimeter air monitoring.
 

The area of the Site to be used for vehicle traffic, dry excavation surfaces, and backfill 
surfaces that contain fine materials and cause dust will be periodically wetted. The travel 
paths on-site will be swept on a weekly basis and wetted as-needed to prevent airborne dust. 
It is the intent of the dust control actions to avoid any fugitive dust generated from leaving the 
Site. 

4.7 Surface Water Runoff Management 

Surface water management will be controlled utilizing a series of BMPs such as seeding, 
sodding, soil roughening, geotextiles, slit fences, etc combined with Site Specific Water Runoff 
Controls such as strategically placed berms, a process water collection tank and 
process/stormwater treatment system to insure the Site can meet the POTW requirements 
prior to discharge.  Site specific water runoff controls that are available and consist of, but are 
not limited to at this time, are as follows: 

•	 Land Grading to help control surface runoff, soil erosion and sedimentation (with the 
potential for COC transport mechanisms); 

•	 Semi-permanent Diversions (berms) which can be constructed by creating channels 
with supporting earthen ridges on the bottom sides of the slopes to collect storm 
water runoff and to deflect the runoff to acceptable outlets that convey it without 
erosion; 

•	 Stabilized Construction Entrances to minimize the amount of sediment leaving the 
Site (gravel pad over filter cloth) in conjunction with vehicle/tire wash station; 

•	 Filter Berms made up of a temporary loose gravel ridge on the roadway that diverts 
storm water flow from an open traffic area and acts as an efficient form of sediment 
control (intended for gentle slope, short life span and require maintenance due to 
clogging from mud/soil on tires); 

•	 Dust control management with a dust control plan. 

All measures will be taken on-site to insure that all surface water, process water, and 
storm water is captured, collected, treated and released to the POTW in accordance with 
the Metropolitan Sewer District (MSD) and United States Environmental Protection 
Agency standards. 
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4.8 Visual Inspection 

Prior to leaving the site trucks shall be inspected to ensure proper loading, covering/sealing, 
placarding and manifesting.  Trucks will be visually inspected to ensure no debris or material is 
present that could impact public health and safety and/or the environment.  Prior to leaving the 
site, each truck load will be covered with a tarp or other material to prevent material 
spreading/spilling while enroute to disposal facility. Trucks with debris or other material on the 
outside of the truck body or tires will be cleaned via a dry method, wiping or brushing.  If this 
method is not successful, the truck will be directed to the truck wash for cleaning prior to 
leaving Site.   

4.9 Truck Wash 

Equipment that have debris or material that that cannot be dry brushed off shall utilize the 
onsite truck wash before leaving the site and be re-inspected to verify the effectiveness of the 
cleaning procedures.  The cleaning procedure will include a double-wash double-rinse of all 
areas where potential contact with PCBs may have occurred.  The truck wash area will be 
constructed to contain the cleaning water and to prevent any PCB impacted material from 
contacting non-impacted areas of the site.  Equipment will not be allowed to leave the 
designated work zone or cleaning area until a designated representative has verified all 
material has been removed from the tires and outside of truck bed. 

4.10 Public Road Inspection 

Public streets utilized by the trucks transporting equipment and material for off-site 
disposal will be inspected at least daily in order to ensure that the trucks are being 
adequately cleaned and that no spillage is occurring.  The street inspection will be 
conducted near the end of the daily work shift, with more frequent inspections to occur if 
spills of impacted material are documented in public streets.  Any identified spills will be 
cleaned up immediately.  The daily inspection will be documented in a log book to be 
maintained at the site. 
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